Risk ID Flag Risk

KEY

RISK SEVERITY

Acceptable

(Little to no effect on event)

Tolerable

(Effects are felt, but not critical to outcome)

Undesirable

(Serious impact to the course of action and outcome)

Intolerable

(Could result in disaster)

- DEPARTMENT 1 Project A Project Event 1		
	FLAG	IDENTIFIED RISK
RISK-1191		internet outage
RISK-1192		corrupt file
RISK-1193		database issues
RISK-1194		missing or lost saved file
RISK-1195		computer strain causing issues with software

Severity

BRIEF DESCRIPTION	RISK SEVERITY
in the event of an internet outage will i be able to continue to work on the api	Tolerable
will i be able to salvage the code or must i start again ?	Intolerable
will i be able to upload my work on to the database??	Intolerable
	Intolerable
	Intolerable

Likelihood Calculation

RISK LIKELIHOOD	RISK RATING CALCULATION (this section will autopopulate results)
Possible	Medium
Improbable	High
Possible	Extreme
Improbable	High
Improbable	High

ACTION (this section will auto--populate results)

TAKE MITIGATION EFFORTS

SEEK SUPPORT

PUT EVENT ON HOLD

SEEK SUPPORT

SEEK SUPPORT

Notes

MITIGATIONS / WARNINGS / REMEDIES / NOTES

work on code in an effort to stay on track, try to improve code and debug as much as possible

if the code is unsalvageable then start again, a way to mitigate this is to upload it on github so that you can always have it backed up seek help from qa as this project is important

again, upload progress every 3 hours over to github in order to make sure you dont lose current progress in the event of a computer failure use back up laptop (my younger brothers computer) in an effort to continue working on the project Row 1 To provide feedback about this template, please click the link below!